
Broken Arrow Community Development 
Projects Completed Through 2002

Dev. Case Appl. Const. Project Completed No.
No. No. Date Plans Project Name Project Type Status Date Applicant Zoning Lots

01-100 PT02-102 1/7/02 3/12/02 Tee Town Golf Ranch Preliminary Plat Completed 3/12/02 Sisemore Weisz & Assoc. A 1
01-100 PT02-102 3/25/02 3/25/02 Tee Town Golf Ranch Cond. Final Plat Plat Filed 6/5/02 Sisemore Weisz & Assoc. A 1
01-100 ST02-115 4/10/02 5/20/02 Tee Town Golf Ranch Site/Land Plan Completed 6/6/02 Sisemore Weisz & Assoc. A 1
01-101 - 1/24/02 1/24/02 Eagle Creek V (Offsite sewer) Sewer Plans Completed 2/2/02 Tuttle & Assoc. - -
01-102 - 10/16/01 10/16/01 Lewis Williams (Sewer) Sewer Plans No Action 12/31/02 Mauzy Engineering - -
01-105 - 12/3/01 3/6/02 Tarp Estates 2nd Cond. Final Plat Plat Filed 8/27/02 Joe E. Donelson R-1/3/5 2
01-105 ST02-103 1/9/02 - Tarp Bed & Breakfast Site Plan Completed 10/7/02 Mark Romine Co. R-1/3/5 1
01-106 SP-161 7/26/01 - Victorian Estates Specific Use Permit Expired 9/17/02 William & Janice Burgess R-1 1
01-106 PT01-103 1/8/02 2/12/02 Victorian Estates Preliminary Plat No Action 9/17/02 Spradling & Assoc. Inc. R-1 1
01-107 PT01-104 12/3/01 12/3/01 Chalmers Auto Mall (Tract C) Preliminary Plat Completed 1/10/02 Lewis Engineering PUD 1
01-107 PT01-104 1/11/02 12/3/01 Chalmers Auto Mall (Tract C) Cond. Final Plat Plat Filed 7/9/02 Lewis Engineering PUD 1
01-107 EC02-105 4/24/02 - Chalmers Auto Mall (Tract C) Easement Close Completed 7/22/02 Lewis Engineering PUD 1
01-107 ST02-104 1/11/02 - Chalmers Auto Mall (Tract C) Site/Land Plan Completed 5/2/02 Lewis Engineering PUD 1
01-108 - 5/7/01 1/18/02 Stone Wood Hills Preliminary Plat Completed 1/18/02 DLH Engineering Inc. PUD 156
01-108 - 6/11/01 1/18/02 Stone Wood Hills Cond. Final Plat Plat Filed 4/15/02 DLH Engineering Inc. PUD 156
01-108 - 4/11/02 - Stone Wood Hills Landscape Plan Completed 4/30/02 Pittman Poe & Assoc. PUD 156
01-111 - 1/2/02 1/2/02 New Bedford (Sewer) Sewer Plans Completed 2/14/02 Lewis Engineering - -
01-113 - 8/6/01 11/7/01 Willow Springs V Preliminary Plat Completed 1/21/02 Hall, Rosenbaum & Assoc. R 36
01-113 - 1/22/02 11/7/01 Willow Springs V Cond. Final Plat Plat Filed 3/6/02 Hall, Rosenbaum & Assoc. R 36
01-114 - 4/10/00 9/10/01 The Reserve at Battle Creek Preliminary Plat Completed 6/6/02 Tulsa Engineering & Plng. PUD 164
01-114 - 9/10/01 3/25/02 The Reserve at Battle Creek Cond. Final Plat Plat Filed 5/31/02 Tulsa Engineering & Plng. PUD 164
01-116 BAZ-1431 1/20/01 - The Cottages at Forest Ridge Rezoning Completed 11/18/02 Doug Shrout R-1 46
01-116 - 1/8/00 1/8/00 The Cottages at Forest Ridge Preliminary Plat Completed 2/16/00 Tulsa Engineering & Plng. PUD 46
01-116 - 8/7/01 3/27/02 The Cottages at Forest Ridge Cond. Final Plat Plat Filed 3/5/02 Tulsa Engineering & Plng. PUD 46
01-117 - 6/11/01 6/11/01 The Point at Forest Ridge Preliminary Plat Completed 8/5/01 Tulsa Engineering & Plng. PUD 6
01-117 - 8/6/01 8/17/01 The Point at Forest Ridge Cond. Final Plat Plat Filed 3/1/02 Tulsa Engineering & Plng. PUD 6
01-118 - 9/2/01 2/14/02 Rapid Brake and Muffler Site/Land Plan Completed 1/15/02 Tanner Consulting PUD 1
01-119 - 9/11/01 2/6/02 Hampton Inn Expansion Site Plan Completed 2/10/02 Tulsa Motel Investment C 1
01-121 EC02-106 6/10/02 - The Lakes at Indian Springs III Easement Close Completed 12/20/02 Tulsa Engineering & Plng. R-2 111
01-122 BAZ-1426 11/17/00 - 61st Street Industrial Park Rezoning Completed 11/18/02 Sack & Associates I-1 16
01-122 - 4/9/01 8/20/01 61st Street Industrial Park Cond. Final Plat Plat Filed 3/5/02 Sack & Associates I-1 16
01-123 - 7/12/01 - Immanuel Lutheran Church Landscape Plan Completed 12/17/02 Tim Edmondson R-6 2

- BAZ-1557 12/12/01 - SEC Fort Worth & Lynn Lane Rezoning Completed 5/6/02 Roy Hale C-5 to C-4 1
- - 7/10/00 3/11/02 Southtowne Estates Cond. Final Plat Plat Filed 3/11/02 Tuttle & Associates R-2 86
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- - 12/21/01 - Southtowne Estates Landscape Plan Completed 2/24/02 Lance Luck R-2 86
01-124 - 10/18/01 - The Villas at Battle Creek Site Plan Withdrawn 8/23/02 Larry Kester, Arch. Collect. PUD 1
01-125 - 10/9/00 10/22/01 Waterloo Way (Walmart #2) Preliminary Plat Completed 10/21/00 Spear & McCaleb Inc C-2 6
01-125 - 2/5/01 1/28/02 Waterloo Way (Walmart #2) Cond. Final Plat Plat Filed 8/15/02 Spear & McCaleb Inc C-2 6
01-125 - 10/1/01 - Waterloo Way (Walmart #2) Site/Land Plan Completed 10/29/01 Spear & McCaleb Inc C-2 6
01-125 - 10/10/01 10/10/01 Murphy Oil "Waterloo Way" Site/Land Plan Completed 8/15/02 CEI Engineering & Assoc. C-2 1
01-127 BAZ-1415 5/26/00 - The Estates @ Pembrooke Park Rezoning Completed 12/2/02 Cox & Associates R-2 104
01-127 PT02-112 2/6/01 4/16/02 The Estates @ Pembrooke Park Preliminary Plat Completed 4/15/02 Cox & Associates R-2 104
01-127 PT02-112 5/14/02 4/16/02 The Estates @ Pembrooke Park Cond. Final Plat Plat Filed 11/7/02 Cox & Associates R-2 104
01-128 ST01-100 12/6/01 5/14/02 Lukken Office/Warehouse Site/Land Plan Completed 5/29/02 Robert M. Lukken I-1 1
01-129 - 5/12/97 3/19/02 Farm Credit Services Site Plan Completed 4/12/02 Architects Collective O-2 1
01-131 - 7/9/01 3/6/01 The Oaks @ Indian Springs Cond. Final Plat Plat Filed 6/18/02 Joe Donelson R-2 63
01-132 BAZ-1399 9/27/99 - Battle Creek Mini-Storage Rezoning Completed 11/18/02 Lewis Engineering C-5 1
01-132 - 9/13/01 - Battle Creek Mini-Storage (Phase 1) Site Plan Completed 11/14/02 Lewis Engineering PUD-124 1
- - 10/12/00 12/31/01 BACC Cond. Final Plat Plat Filed 6/3/02 David Sanders I-1/I-2 2

02-100 BAZ-1566 3/27/02 - Superior Bank on Kenosha Rezoning Completed 11/18/02 Dean Christopoulos C-3 1
02-100 PT02-100 1/4/02 2/25/02 Superior Bank on Kenosha Preliminary Plat Completed 2/24/02 Joe E. Donelson C-5 1
02-100 PT02-100 4/23/02 4/23/02 Superior Bank on Kenosha Cond. Final Plat Plat Filed 10/11/02 Joe E. Donelson C-5 1
02-100 ST02-117 4/24/02 4/24/02 Superior Bank on Kenosha Site/Land Plan Completed 10/14/02 Sack & Associates C-5 1
02-101 - 7/7/01 2/4/02 Hibdon Tire Site Plan Completed 2/18/02 Spring Engineering Inc. C-4 1
02-102 SP-167 1/16/02 - Broken Arrow Assembly of God Church Specific Use Permit Completed 4/1/02 Sisemore Weisz & Assoc. A-1 1
02-103 - 1/8/02 - Expressway Ind. Park Sec. II Cond. Final Plat Plat Filed 5/29/02 W.R. Peacock & Assoc. C 1
02-103 ST02-101 3/1/02 - Expressway Ind. Park Sec. II Landscape Plan Completed 5/29/02 W.R. Peacock & Assoc. C 1
02-104 PT02-101 4/9/01 1/2/02 Redbud Center Add. Sec. 2 Preliminary Plat Completed 2/2/02 Bury & Partners-DFW, Inc. C-2, C-4 4
02-104 PT02-101 1/4/02 4/1/02 Redbud Center Add. Sec. 2 Cond. Final Plat Plat Filed 5/13/02 Bury & Partners-DFW, Inc. C-2, C-4 4
02-104 ST02-102 1/9/02 - Redbud Center Add. Sec. 2 Site Plan Completed 5/16/02 Bury & Partners-DFW, Inc. C-2 1
02-104 ST02-102 8/28/02 - Redbud Center Add. Sec. 2 Landscape Plan Completed 9/16/02 AAA Landscape of Tulsa C-2 1
02-105 BAL 808 1/9/02 - Lot Split (JoAnn McHolland) Lot Split Completed 1/30/02 JoAnn McHolland A-1 2
02-106 ST02-100 12/29/01 - Shotton Office/Warehouse Site/Land Plan Completed 7/25/02 D. A. Center & Associates I-1 1
02-109 BAL-809 1/18/02 2/21/02 Berkshire Development, LLC Lot Split Completed 6/13/02 Sisemore Weisz & Assoc. R 3
02-110 PUD 118A 2/13/02 - Aspen Park Village PUD Amend. Completed 4/1/02 Aspen Village, LLC PUD 118A 31
02-111 - 11/29/99 11/20/01 Sunrise Fellowship Cond. Final Plat Plat Filed 7/23/02 Joe E. Donelson R 1
02-111 ST02-105 1/30/02 - Sunrise Fellowship Site/Land Plan Completed 7/23/02 Joe E. Donelson R 1
02-112 SP-170 4/4/02 - US Cellular (Sewer Plant) 120' Cell Tower Completed 7/2/02 US Cellular (Kelly Knopp) R-1 1
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02-113 SP-171 4/15/02 4/15/02 US Cellular (Tiger Hill) Cell Tower Completed 4/25/02 US Cellular - -
- PUD 31-C3 1/29/02 - Major Amendment PUD 31 PUD Amend. Completed 3/18/02 Jordan P. Lindsey R-1 1
- BAZ-1561 2/5/02 - 904 S. Main (Magnum Const.) Rezoning Completed 5/6/02 Magnum Construction C-4-C-1P 3

02-114 - 2/8/02 2/8/02 Elmwood Est. 4th Lt 12, Blk 2 Sewer Plans Completed 5/6/02 Joe E. Donelson R-1 1
- BACP-36 2/13/02 - Golden Key Homes, Inc. Comp. Plan Change Denied 3/14/02 Roy D. Johnsen A-1/L-7 -
- BAZ-1563 2/13/02 - Golden Key Homes, Inc. Rezoning Withdrawn 3/14/02 Roy D. Johnsen A-1 to R-3 -
- BOA-618 2/11/02 - Arkansas Valley State Bank Variance Completed 3/11/02 Douglas Borden C-2 1
- - 3/8/02 - Arkansas Valley State Bank Landscape Plan Completed 3/15/02 Terry Almon C-2 1

02-115 PT02-105 2/11/02 2/25/02 Western Sun Fed. Credit Union Preliminary Plat Completed 2/24/02 Sack & Associates C-2 1
02-115 PT02-105 5/29/02 11/12/02 Western Sun Fed. Credit Union Cond. Final Plat Plat Filed 12/6/02 Sack & Associates C-2 1
02-115 ST02-134 9/9/02 - Western Sun Fed. Credit Union Site Plan Completed 11/27/02 HBE Corporation C-2 1
02-115 ST02-134 9/11/02 - Western Sun Fed. Credit Union Landscape Plan Completed 11/27/02 Sisemore Weisz & Assoc. C-2 1
02-116 PT02-106 2/11/02 2/11/02 The Highlands @ Forest Ridge Preliminary Plat Approved 2/28/02 Tulsa Engineering & Plng. R-3 408
02-116 PT02-106 9/27/02 - The Highlands I @ Forest Ridge Landscape Plan Completed 10/25/02 Doug Shrout R-3 104
02-117 EC02-100 3/6/02 - Broken Arrow Church of Christ Easement Close Completed 8/9/02 Sisemore Weisz & Assoc. R-3/5-C-4 1
02-117 ST02-106 2/13/02 12/12/02 Broken Arrow Church of Christ Site/Land Plan Completed 12/26/02 Randy W. Bright AIA R-3/5-C-4 1
02-118 BOA-621 3/11/02 Elliot Underground Oklahoma Variance Completed 4/8/02 Tulsa Engineering & Plng. I-1 1
02-118 ST02-107 2/13/02 - Elliot Underground Oklahoma Site/Land Plan Completed 4/24/02 Lemon Const Co. I-1 1

- PUD 28-I 2/13/02 - Margaret Hudson Program PUD Amend. Completed 4/1/02 Margaret Hudson Program O-2/C-2 1
02-119 ST02-108 3/12/02 5/9/02 South Park Donuts Site/Land Plan Completed 5/28/02 Wayne Hartsfield C-3 1
02-120 BOA-617 1/9/02 - Ferguson Imports Variance Completed 2/11/02 Jerry Ferguson C-4 1
02-120 ST02-110 2/15/02 - Ferguson Imports Site/Land Plan Completed 3/11/02 Maurice Kutt Associates C-4 1
02-121 PUD-108D 3/25/02 - The Lakes @ Indian Springs IV PUD Amend. Completed 5/20/02 Tulsa Engineering & Plng. R-2 16
02-122 ST02-111 2/26/02 - Bricktown Mini Storage Site/Land Plan Completed 4/15/02 Hall, Rosenbaum & Assoc. C-3 1
02-122 ST02-111 8/28/02 - Bricktown Mini Storage II Site Plan Completed 12/6/02 Hall, Rosenbaum & Assoc. C-3 1
02-123 BAL-810 2/27/02 - Cambridge Construction Lot Split Completed 3/27/02 Lewis Engineering PUD 3
02-125 - 11/1/01 - Suds Brothers Car Wash Site Plan Completed 4/16/02 William C. Cummins, Jr. C-4 1
02-125 - 2/27/02 - Suds Brothers Car Wash Landscape Plan Completed 4/16/02 William C. Cummins, Jr. C-4 1

- BACP-38 2/27/02 - Water Tower Park Comp. Plan Change Completed 5/6/02 Randall S. Pickard R-5C PUD 1
02-126 - 3/4/02 3/4/02 QuikTrip (Concord Cir. Street) Street Repair Completed 3/29/02 DeShazo, Tang & Assoc. - -
02-127 BOA-619 2/11/02 - Lot Size Variance Variance Completed 3/11/02 Royce and Doris Rosser R-3 5
02-127 BAL-811 3/12/02 - Lot Split Original Town Lot Split Completed 3/28/02 Royce and Doris Rosser R-3 2

BOA-620 3/4/02 - Springer Clinic BA Variance Completed 3/8/02 Cooper, McKinney & Wo. 0-3 2
02-128 - 3/13/02 3/27/02 Charleston Lot 38 & 39 (Sewer) Sewer Plans Completed 7/2/02 Joe E. Donelson - -
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02-129 EC02-101 12/19/01 - Steve Coast Lot 13, Blk 3, Berks. Easement Close Completed 5/6/02 Sisemore Weisz & Assoc. R 1
02-130 EC02-102 3/18/02 - Wallace & Delores Nelson Easement Close Completed 5/6/02 Marc Wells, Billy Cass.Co. R 2
02-131 - 3/19/02 3/19/02 County Exchange (Joe Adwon) Earth Change Completed 3/19/02 County Exchange (Adwon) - -
02-131 - 3/19/02 - Joliet Street Waiver Street Waiver Completed 4/1/02 Joe Adwon - -
02-132 - 3/22/02 3/22/02 Henshaw Indust. Park L-1/B-1 Curb Cut Completed 3/29/02 Crafton, Tull & Associates - 1
02-134 - 3/22/03 7/11/02 W. Omaha St. Widening (BA Mid Sch) Street Const. Completed 7/15/02 Crafton, Tull & Associates - -
02-137 ST02-112 3/26/02 - First Baptist Church Addition Site Plan Completed 5/7/02 First Baptist Church SP-97 1

- PUD-44B 3/27/02 - Greenway Business Park PUD Amend. Completed 5/20/02 Charles Norman I-1 -
02-138 ST02-113 3/27/02 7/19/02 Thomas Family Clinic Site/Land Plan Completed 7/30/02 D. A. Center & Associates C-3 1

- BAZ-1565 3/27/02 - T-Town Music Rezoning Completed 6/3/02 Kenneth Teague C-3 1
02-140 SP-169 3/28/02 3/28/02 Cingular Wireless (National) Cell Tower Completed 6/11/02 Bobby Patterson I-2 1
02-141 EC02-103 4/2/02 - Broken Arrow Lawn & Garden Row/Alley Close Completed 6/11/02 Mike Beason - 6

- BAZ-1568 4/5/02 - Lot 8, McCarty's Develop. Add. Rezoning Withdrawn 4/19/02 Darrel D. Long C-3 1
02-142 ST02-114 4/4/02 - Wal-Mart on 71st Pharmacy Add. Site Plan Withdrawn 7/8/02 Wal-Mart Stores Inc. C-4 1
02-143 - 4/16/02 8/21/02 Custom Air Conditioning Grading Plans Completed 8/26/02 Randall P. Baker, P.E. I 1
02-144 BAZ-1567 3/28/02 - Vandever West Car-Wash 2nd Rezoning Completed 11/18/02 Joe Ray Blevins C-4 1
02-144 PT02-111 5/24/02 5/24/02 Vandever West Car-Wash 2nd Preliminary Plat Completed 6/6/02 Joe E. Donelson C-4 2
02-144 PT02-111 7/8/02 8/19/02 Vandever West Car-Wash 2nd Cond. Final Plat Plat Filed 10/4/02 Joe E. Donelson C-4 2
02-144 ST02-129 8/6/02 - Vandever West Car-Wash 2nd Site/Land Plan Completed 10/4/02 Joe E. Donelson C-4 2
02-145 EC02-104 4/22/02 - 5509 S. Ash Ave. Easement Close Completed 5/9/02 Dewey& Nancy Fontenot R-2 1
02-147 ST02-116 4/23/02 11/4/02 PSO Utility Substation Site Plan Completed 11/22/02 PSO LaDonna File A-1 1
02-148 ST02-118 4/24/02 4/24/02 Chymiak Warehouse and Storage Site/Land Plan Completed 7/17/02 Unlimited Investments, Inc. I-1 1
02-149 ST02-119 4/29/02 - St. Francis Hospital (Addition) Site Plan Completed 5/3/02 David L. Clemons R-1 1
02-151 ST02-120 5/8/02 10/1/02 Stonemill BBQ & Steakhouse Site Plan Completed 10/7/02 Steven Olsen PUD-44 1
02-151 ST02-120 8/28/02 - Stonemill BBQ & Steakhouse Landscape Plan Completed 10/7/02 Sisemore Weisz & Assoc. PUD-44 1
02-152 - 5/9/02 5/9/02 Stone Creek Farms (Tulsa Plat) Sewer Plans Completed 5/30/02 Hall, Rosenbaum & Assoc. R-4 111
02-153 BOA-622 5/13/02 - The Wright Building on Kenosha Variance Completed 6/10/02 KBI Construction C-3 2
02-154 BOA-623 5/13/02 - McCalister Residences Variance Completed 6/10/02 William McCalister A-1 1
02-154 BAL-814 6/12/02 - McCalister Residences Lot Split Completed 8/8/02 William McCalister A-1 2
02-155 BAL-812 5/14/02 - Lot 5, Blk 2; Henshaw Industrial Park Lot Split Completed 6/13/02 Sisemore Weisz & Assoc. I-1 1
02-156 BAL-813 5/28/02 - Lot 11/12, Blk 5; Sunrise Estates Lot Split Denied 5/31/02 Melissa J. Eastman RS-2 2
02-157 CA02-100 5/28/02 - First Christian Church of BA Change of Access Completed 6/13/02 City of Broken Arrow - 1
02-158 ST02-121 5/29/02 6/14/02 Health and Fitness Center Site Plan Completed 7/29/02 Hall, Rosenbaum & Assoc. C-5 1
02-158 ST02-121 6/12/02 - Health and Fitness Center Landscape Plan Completed 7/29/02 Hall, Rosenbaum & Assoc. C-5 1
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02-159 PUD-85B 5/29/02 - Roman Catholic Diocese of Tulsa PUD Amend. Completed 8/8/02 Steven Olsen PUD-85A 1
02-160 BACP-37 2/27/02 - Hancock Plaza Comp. Plan Change Completed 5/6/02 Design Mark Builders, Inc. R-1 1
02-160 PUD-132 5/29/02 - Hancock Plaza New PUD Completed 7/15/02 Tulsa Engineering & Plng. R-1 1
02-161 - 6/3/02 7/24/02 Albany Street (Elm Pl - Lynn Lane) Street Const Plans Completed 8/20/02 Hall, Rosenbaum & Assoc. - -
02-163 EC02-107 6/11/02 - Immanuel Lutheran Church Easement Close Completed 8/9/02 Tim Edmondson - 2
02-163 ST02-128 7/10/02 - Immanuel Lutheran Church Landscape Plan Completed 12/17/02 BKL Engineers & Architects R-1/R-4 2
02-165 ST02-123 6/12/02 - Jane Maxley/GMAC Landscape Plan Completed 6/28/02 Joe Maxey PUD-114 1
02-166 ST02-124 6/12/02 8/27/02 Dr. Mark Hodge's Office Building Site/Land Plan Completed 9/17/02 Danny R. Mitchell C-3 1

- BACP-39 6/13/02 - Buford Apartments and Commercial Ctr. Comp. Plan Change Completed 8/5/02 Roy D. Johnsen R-1 to R-5 1
02-169 ST02-125 6/26/02 8/26/02 Murphy Oil "Neighborhood Market." Site/Land Plan Completed 9/25/02 CEI Engineering & Assoc. C-2 1
02-171 ST02-126 7/1/02 - Battle Creek Golf Course Landscape Plan Completed 8/2/02 Jeff Scott, Scott Realty PUD 1
02-172 PT02-114 7/8/02 7/8/02 Pecan Grove Commercial Center Preliminary Plat Completed 8/8/02 Tanner Consulting C-2 2
02-172 PT02-114 8/26/02 12/19/02 Pecan Grove Commercial Center Cond. Final Plat Plat Filed 12/31/02 Tanner Consulting C-2 2
02-173 PT02-115 7/8/02 - Indian Springs Centre Cond. Final Plat Withdrawn 8/8/02 Tulsa Engineering & Plng. C-3 6
02-174 ST02-127 7/8/02 - Wal-Mart on 71st Pharm./Gard Add. Site Plan Completed 7/12/02 Wal-Mart Stores Inc. C-4 1
02-175 BOA-624 7/10/02 - American Traditions (Boren Enterprises) Variance Completed 9/9/02 Dwain Boren I-1 1
02-175 ST02-132 8/27/02 - American Traditions (Boren Enterprises) Site Plan Completed 9/12/02 Hall, Rosenbaum & Assoc. I-1 1
02-177 BAZ-1573 7/10/02 - Helmers Auto Sales Rezoning Denied 8/8/02 Valerie J. Helmers C-3 to C-4 3

- PUD-44C 7/10/02 - Happy Hands Child Care Center PUD Amend. Completed 9/16/02 John W. Moody PUD-44B 7
02-180 EC02-108 7/29/02 - 1705 S. Kalanchoe Pl. Easement Close Completed 8/9/02 Justin & Sheryl Cook A-1 1
02-181 PT02-119 8/5/02 8/5/02 Cedar Ridge Christian Church Preliminary Plat Completed 8/22/02 Cox & Associates A-1 1
02-181 PT02-119 8/5/02 10/16/02 Cedar Ridge Christian Church Cond. Final Plat Plat Filed 12/2/02 Cox & Associates A-1 1
02-181 ST02-144 11/12/02 - Cedar Ridge Christian Church Site Plan Completed 1/13/02 J.H. Reagor A-1 1
02-182 ST02-130 8/6/02 9/9/02 Karney Warehouse's Site/Land Plan Completed 11/19/02 Jerry Atchison I-1 3
02-183 BAL-815 8/7/02 - Cedar Lake; Lots 7, 8 & 9 Lot Split Completed 9/5/02 Joe M. Bohannon R-2 3

- BACP-40 8/20/02 - Johanna Woods Phase II Comp. Plan Change Completed 10/21/02 Tulsa Engineering & Plng. A-1 1
02-185 ST02-131 8/23/02 8/23/02 First Baptist Church Education Building Site Plan Completed 9/9/02 Cox & Associates SP-97 1

- BOA-625 9/16/02 - Indian Springs Baptist Church Variance Denied 10/14/02 Global Sign Solutions R-2 1
- BAZ-1581 9/25/02 - J & W Investments (Arrow Exterm.) Rezoning Completed 11/18/02 J & W Investments C-1 4

02-187 PUD-94D 9/24/02 - Battle Creek Land Development PUD Amend. Completed 10/10/02 Battle Creek Land Develop. R-3 1
- BACP-41 8/28/02 - Continental Industries Comp. Plan Change Completed 10/21/02 Hall, Rosenbaum & Assoc. A-1 1
- BACP-44 8/28/02 - Arlington Court Comp. Plan Change Completed 11/18/02 Roy D. Johnsen R-1 1

02-188 BAL-816 8/28/02 - Lot 3, Blk 1; Lynn Lane Business Park III Lot Split Completed 12/6/02 J. Phillip Singletary I-1 1
02-189 ST02-133 9/4/02 11/1/02 Sundance Office Supply Site Plan Completed 11/19/02 Dana M. Hutson I-1 1
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02-190 ST02-135 9/10/02 - Albertsons Store #2252 (Tiger Plaza) Landscape Plan Completed 9/27/02 Khoury Engineering, Inc. C-2 4
02-191 EC02-109 9/18/02 - 1613 N. 26th Pl. Easement Close Completed 9/26/02 First Title & Abstract R-3 1
02-193 BAL-817 10/1/02 - Broken Arrow Fire Station No. 6 Lot Split Completed 10/24/02 The City of Broken Arrow A-1 2

- BACP-42 10/9/02 - Cacy Mini-Storage Comp. Plan Change Completed 12/2/02 Lewis Engineering A-1 1
02-195 EC02-110 10/9/02 - 1704 S. Gum Ave Easement Close Completed 10/16/02 LaVera O. McGrew R-3 1
02-199 ST02-140 10/23/02 11/15/02 Florence Street Baptist Church Site Plan Completed 11/21/02 William R. Hawkins A-1 1
02-200 BAZ-1441 5/10/01 - Homestead Addition Duplexes Rezoning Completed 11/18/02 Charles F. Coggins R-4 12
02-200 BAL-818 10/29/02 - Homestead Addition Duplexes Lot Split Completed 12/11/02 Charles F. Coggins R-4 2
02-201 BAL-819 10/29/02 - Homestead Addition Duplexes Lot Split Completed 12/11/02 Charles F. Coggins R-4 2
02-202 PUD-110B 9/26/02 - The Greens @ Broken Arrow PUD Amend. Completed 11/18/02 The Greens @ BA Manage R-5 -
02-203 BOA-627 10/11/02 - Broken Arrow Lawn & Garden Variance Completed 11/12/02 Mike Beason C-4 5
02-203 EC02-111 11/5/02 - Broken Arrow Lawn & Garden Easement Close Completed 12/4/02 Mike Beason C-4 5
02-204 BAZ-1583 10/8/02 - Quality Value Auto Sales Rezoning Denied 11/21/02 Ron Sills C-3 to C-4 1
02-204 ST02-143 11/6/02 - Quality Value Auto Sales Site/Land Plan Withdrawn 11/21/02 Ron Sills C-3 1
02-216 PUD-28G-1 12/4/02 - Central Park Plaza PUD Amend. Completed 12/19/02 Levinson & Smith C-3 2
02-216 ST02-149 12/4/02 - Central Park Plaza Lot Split Completed 12/20/02 Levinson & Smith C-3 2

- BOA-629 12/20/02 - Tulsa Fireplace Supply Variance Withdrawn 12/30/02 James A. (Bud) Farris C-2 1
02-219 BOA-626 10/11/02 - Northside Addition Setback Variance Variance Completed 11/12/02 Ken Hartzler R-3 4
03-124 BACP-43 8/28/02 - Silva Development Warehouse Comp. Plan Change Completed 10/21/02 Laurie B. Price A-1 1
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